

AcademiaFaq_Project-Data-2

IssueKey	IssueType	Summary	Description	Priority	Status	Assignee	Reporter	EpicLink	Sprint	StoryPoints	Labels	Created	DueDate	OriginalEstimate	TimeSpent	Components
EPIC-1	Epic	Cadastro e Autenticacao	Sistema de login cadastro e gestao de perfil para alunos professores e admin	Highest	In Progress	Maria Silva	Maria Silva				epic academic-app	2028-01-08	2028-03-31			Planning
EPIC-2	Epic	Registro de Presenca	Funcionalidades para marcar presenca via QR Code geolocalizacao e manual	Highest	In Progress	Maria Silva	Maria Silva				epic academic-app	2028-01-08	2028-03-31			Planning
EPIC-3	Epic	Gestao de Turmas e Disciplinas	CRUD de turmas disciplinas horarios e vinculacao aluno-turma	High	In Progress	Maria Silva	Maria Silva				epic academic-app	2028-01-08	2028-03-31			Planning
EPIC-4	Epic	Relatorios e Dashboard	Visualizacao de frequencia relatorios condicoes e analiticas	Medium	To Do	Maria Silva	Maria Silva				epic academic-app	2028-01-08	2028-03-31			Planning
EPIC-5	Epic	Notificacoes e Alertas	Sistema de notificacoes push email e SMS para faltas e avisos	Medium	To Do	Maria Silva	Maria Silva				epic academic-app	2028-01-08	2028-03-31			Planning
EPIC-6	Epic	Integracao com sistemas academicos, SIA Moodle e exportacao dados	Integracao com sistemas academicos, SIA Moodle e exportacao dados	Low	To Do	Maria Silva	Maria Silva				epic academic-app	2028-01-08	2028-03-31			Planning
FREQ-1	Story	Login com email e senha	User story: Login com email e senha	Highest	In Progress	Beatriz Costa	Maria Silva	EPIC-1	Sprint 1	3	sprint-1 epic-1	2025-12-30	2026-01-19	24h		Module-1
FREQ-2	Task	Design UI/UX for Login com email e senha	Task: Design UI/UX	Highest	Done	Juliana Souza	Joao Santos	EPIC-1	Sprint 1		task design-ui/ux	2025-12-31	2026-01-19	4h	3h	Module-1
FREQ-3	Task	Backend Implementation for Login com email e senha	Task: Backend Implementation	Highest	In Progress	Carla Mendes	Joao Santos	EPIC-1	Sprint 1		task backend-implementation	2025-12-31	2026-01-19	7h		Module-1
FREQ-4	Task	Frontend Web Implementation for Login com email e senha	Task: Frontend Web Implementation	Highest	Done	Beatriz Costa	Joao Santos	EPIC-1	Sprint 1		task frontend-web-implementation	2025-12-31	2026-01-19	6h	5h	Module-1
FREQ-5	Task	Unit Tests for Login com email e senha	Task: Unit Tests	Highest	Done	Rafael Lima	Joao Santos	EPIC-1	Sprint 1		task unit-tests	2025-12-31	2026-01-19	4h	3h	Module-1
FREQ-6	Task	Code Review for Login com email e senha	Task: Code Review	Highest	To Do	Ana Oliveira	Joao Santos	EPIC-1	Sprint 1		task code-review	2025-12-31	2026-01-19	4h		Module-1
FREQ-7	Story	Recuperaçao de senha por email	User story: Recuperaçao de senha por email	High	Done	Carla Mendes	Maria Silva	EPIC-1	Sprint 1	2	sprint-1 epic-1	2025-12-07	2026-01-19	16h	12h	Module-1
FREQ-8	Task	Design UI/UX for Recuperaçao de senha por email	Task: Design UI/UX	High	Done	Juliana Souza	Joao Santos	EPIC-1	Sprint 1		task design-ui/ux	2025-12-08	2026-01-19	4h	3h	Module-1
FREQ-9	Task	Backend Implementation for Recuperaçao de senha por email	Task: Backend Implementation	High	Done	Carla Mendes	Joao Santos	EPIC-1	Sprint 1		task backend-implementation	2025-12-08	2026-01-19	4h	4h	Module-1
FREQ-10	Task	Frontend Web Implementation for Recuperaçao de senha por email	Task: Frontend Web Implementation	High	Done	Beatriz Costa	Joao Santos	EPIC-1	Sprint 1		task frontend-web-implementation	2025-12-08	2026-01-19	4h	3h	Module-1
FREQ-11	Task	Unit Tests for Recuperaçao de senha por email	Task: Unit Tests	High	Done	Rafael Lima	Joao Santos	EPIC-1	Sprint 1		task unit-tests	2025-12-08	2026-01-19	2h	2h	Module-1
FREQ-12	Task	Code Review for Recuperaçao de senha por email	Task: Code Review	High	Done	Ana Oliveira	Joao Santos	EPIC-1	Sprint 1		task code-review	2025-12-08	2026-01-19	4h	3h	Module-1
FREQ-13	Task	Login social Google Facebook	User story: Login social Google Facebook	Medium	Done	Carla Mendes	Maria Silva	EPIC-1	Sprint 1	5	sprint-1 epic-1	2026-01-01	2026-01-19	40h	30h	Module-1
FREQ-14	Task	Design UI/UX for Login social Google Facebook	Task: Design UI/UX	Medium	Done	Juliana Souza	Joao Santos	EPIC-1	Sprint 1		task design-ui/ux	2026-01-02	2026-01-19	4h	3h	Module-1
FREQ-15	Task	Backend Implementation for Login social Google Facebook	Task: Backend Implementation	High	Done	Carla Mendes	Joao Santos	EPIC-1	Sprint 1		task backend-implementation	2026-01-02	2026-01-19	12h	10h	Module-1
FREQ-16	Task	Frontend Web Implementation for Login social Google Facebook	Task: Frontend Web Implementation	Medium	Done	Beatriz Costa	Joao Santos	EPIC-1	Sprint 1		task frontend-web-implementation	2026-01-02	2026-01-19	10h	8h	Module-1
FREQ-17	Task	Mobile Implementation for Login social Google Facebook	Task: Mobile Implementation	Medium	Done	Pedro Almeida	Joao Santos	EPIC-1	Sprint 1		task mobile-implementation	2026-01-02	2026-01-19	10h	8h	Module-1
FREQ-18	Task	Unit Tests for Login social Google Facebook	Task: Unit Tests	Medium	Done	Rafael Lima	Joao Santos	EPIC-1	Sprint 1		task unit-tests	2026-01-02	2026-01-19	6h	5h	Module-1
FREQ-19	Task	E2E Tests for Login social Google Facebook	Task: E2E Tests	Medium	Done	Rafael Lima	Joao Santos	EPIC-1	Sprint 1		task e2e-tests	2026-01-02	2026-01-19	6h	5h	Module-1
FREQ-20	Task	Code Review for Login social Google Facebook	Task: Code Review	Medium	Done	Ana Oliveira	Joao Santos	EPIC-1	Sprint 1		task code-review	2026-01-02	2026-01-19	4h	3h	Module-1
FREQ-21	Story	Cadastro de novo usuario	User story: Cadastro de novo usuario	Highest	Done	Beatriz Costa	Maria Silva	EPIC-1	Sprint 1	3	sprint-1 epic-1	2026-01-03	2026-01-19	24h	18h	Module-1
FREQ-22	Task	Design UI/UX for Cadastro de novo usuario	Task: Design UI/UX	High	Done	Juliana Souza	Joao Santos	EPIC-1	Sprint 1		task design-ui/ux	2026-01-04	2026-01-19	4h	3h	Module-1
FREQ-23	Task	Backend Implementation for Cadastro de novo usuario	Task: Backend Implementation	Highest	Done	Carla Mendes	Joao Santos	EPIC-1	Sprint 1		task backend-implementation	2026-01-04	2026-01-19	7h	6h	Module-1
FREQ-24	Task	Frontend Web Implementation for Cadastro de novo usuario	Task: Frontend Web Implementation	Highest	Done	Beatriz Costa	Joao Santos	EPIC-1	Sprint 1		task frontend-web-implementation	2026-01-04	2026-01-19	6h	5h	Module-1
FREQ-25	Task	Unit Tests for Cadastro de novo usuario	Task: Unit Tests	Highest	Done	Rafael Lima	Joao Santos	EPIC-1	Sprint 1		task unit-tests	2026-01-04	2026-01-19	3h	3h	Module-1
FREQ-26	Task	Code Review for Cadastro de novo usuario	Task: Code Review	Highest	Done	Ana Oliveira	Joao Santos	EPIC-1	Sprint 1		task code-review	2026-01-04	2026-01-19	4h	3h	Module-1
FREQ-27	Story	Perfil de aluno com foto e dados	User story: Perfil de aluno com foto e dados	High	Done	Pedro Almeida	Maria Silva	EPIC-1	Sprint 1	3	sprint-1 epic-1	2025-12-28	2026-01-19	24h	18h	Module-1
FREQ-28	Task	Design UI/UX for Perfil de aluno com foto e dados	Task: Design UI/UX	High	Done	Juliana Souza	Joao Santos	EPIC-1	Sprint 1		task design-ui/ux	2025-12-29	2026-01-19	4h	3h	Module-1
FREQ-29	Task	Backend Implementation for Perfil de aluno com foto e dados	Task: Backend Implementation	High	Done	Carla Mendes	Joao Santos	EPIC-1	Sprint 1		task backend-implementation	2025-12-29	2026-01-19	7h	6h	Module-1
FREQ-30	Task	Frontend Web Implementation for Perfil de aluno com foto e dados	Task: Frontend Web Implementation	High	Done	Beatriz Costa	Joao Santos	EPIC-1	Sprint 1		task frontend-web-implementation	2025-12-29	2026-01-19	6h	5h	Module-1
FREQ-31	Task	Unit Tests for Perfil de aluno com foto e dados	Task: Unit Tests	High	Done	Rafael Lima	Joao Santos	EPIC-1	Sprint 1		task unit-tests	2025-12-29	2026-01-19	3h	3h	Module-1
FREQ-32	Task	Code Review for Perfil de aluno com foto e dados	Task: Code Review	High	Done	Ana Oliveira	Joao Santos	EPIC-1	Sprint 1		task code-review	2025-12-29	2026-01-19	4h	3h	Module-1
FREQ-33	Story	Perfil de professor com disciplinas	User story: Perfil de professor com disciplinas	High	In Progress	Pedro Almeida	Maria Silva	EPIC-1	Sprint 1	3	sprint-1 epic-1	2026-01-02	2026-01-19	24h		Module-1
FREQ-34	Task	Design UI/UX for Perfil de professor com disciplinas	Task: Design UI/UX	High	To Do	Juliana Souza	Joao Santos	EPIC-1	Sprint 1		task design-ui/ux	2026-01-03	2026-01-19	4h		Module-1
FREQ-35	Task	Backend Implementation for Perfil de professor com disciplinas	Task: Backend Implementation	High	To Do	Carla Mendes	Joao Santos	EPIC-1	Sprint 1		task backend-implementation	2026-01-03	2026-01-19	7h		Module-1
FREQ-36	Task	Frontend Web Implementation for Perfil de professor com disciplinas	Task: Frontend Web Implementation	High	To Do	Beatriz Costa	Joao Santos	EPIC-1	Sprint 1		task frontend-web-implementation	2026-01-03	2026-01-19	6h		Module-1
FREQ-37	Task	Unit Tests for Perfil de professor com disciplinas	Task: Unit Tests	High	In Progress	Rafael Lima	Joao Santos	EPIC-1	Sprint 1		task unit-tests	2026-01-03	2026-01-19	3h		Module-1
FREQ-38	Task	Code Review for Perfil de professor com disciplinas	Task: Code Review	High	In Progress	Ana Oliveira	Joao Santos	EPIC-1	Sprint 1		task code-review	2026-01-03	2026-01-19	4h		Module-1
FREQ-39	Story	Perfil admin com permissoes	User story: Perfil admin com permissoes	Medium	Done	Carla Mendes	Maria Silva	EPIC-1	Sprint 1	5	sprint-1 epic-1	2025-12-29	2026-01-19	40h	30h	Module-1
FREQ-40	Task	Design UI/UX for Perfil admin com permissoes	Task: Design UI/UX	Medium	Done	Juliana Souza	Joao Santos	EPIC-1	Sprint 1		task design-ui/ux	2025-12-30	2026-01-19	4h	3h	Module-1
FREQ-41	Task	Backend Implementation for Perfil admin com permissoes	Task: Backend Implementation	Medium	Done	Carla Mendes	Joao Santos	EPIC-1	Sprint 1		task backend-implementation	2025-12-30	2026-01-19	12h	10h	Module-1
FREQ-42	Task	Frontend Web Implementation for Perfil admin com permissoes	Task: Frontend Web Implementation	Medium	Done	Beatriz Costa	Joao Santos	EPIC-1	Sprint 1		task frontend-web-implementation	2025-12-30	2026-01-19	10h	8h	Module-1
FREQ-43	Task	Mobile Implementation for Perfil admin com permissoes	Task: Mobile Implementation	Medium	Done	Pedro Almeida	Joao Santos	EPIC-1	Sprint 1		task mobile-implementation	2025-12-30	2026-01-19	10h	8h	Module-1
FREQ-44	Task	Unit Tests for Perfil admin com permissoes	Task: Unit Tests	Medium	Done	Rafael Lima	Joao Santos	EPIC-1	Sprint 1		task unit-tests	2025-12-30	2026-01-19	6h	5h	Module-1
FREQ-45	Task	E2E Tests for Perfil admin com permissoes	Task: E2E Tests	Medium	Done	Rafael Lima	Joao Santos	EPIC-1	Sprint 1		task e2e-tests	2025-12-30	2026-01-19	6h	5h	Module-1
FREQ-46	Task	Code Review for Perfil admin com permissoes	Task: Code Review	Medium	Done	Ana Oliveira	Joao Santos	EPIC-1	Sprint 1		task code-review	2025-12-30	2026-01-19	4h	3h	Module-1
FREQ-47	Story	Autenticacao 2FA via SMS	User story: Autenticacao 2FA via SMS	Low	In Progress	Carla Mendes	Maria Silva	EPIC-1	Sprint 1	8	sprint-1 epic-1	2025-12-30	2026-01-19	64h		Module-1
FREQ-48	Task	Design UI/UX for Autenticacao 2FA via SMS	Task: Design UI/UX	Low	Done	Juliana Souza	Joao Santos	EPIC-1	Sprint 1		task design-ui/ux	2025-12-31	2026-01-19	4h	3h	Module-1
FREQ-49	Task	Backend Implementation for Autenticacao 2FA via SMS	Task: Backend Implementation	Low	In Progress	Carla Mendes	Joao Santos	EPIC-1	Sprint 1		task backend-implementation	2025-12-31	2026-01-19	19h		Module-1
FREQ-50	Task	Frontend Web Implementation for Autenticacao 2FA via SMS	Task: Frontend Web Implementation	Low	To Do	Beatriz Costa	Joao Santos	EPIC-1	Sprint 1		task frontend-web-implementation	2025-12-31	2026-01-19	16h		Module-1
FREQ-51	Task	Mobile Implementation for Autenticacao 2FA via SMS	Task: Mobile Implementation	Low	Done	Pedro Almeida	Joao Santos	EPIC-1	Sprint 1		task mobile-implementation	2025-12-31	2026-01-19	16h	14h	Module-1
FREQ-52	Task	Unit Tests for Autenticacao 2FA via SMS	Task: Unit Tests	Low	Done	Rafael Lima	Joao Santos	EPIC-1	Sprint 1		task unit-tests	2025-12-31	2026-01-19	8h	8h	Module-1
FREQ-53	Task	E2E Tests for Autenticacao 2FA via SMS	Task: E2E Tests	Low	In Progress	Rafael Lima	Joao Santos	EPIC-1	Sprint 1		task e2e-tests	2025-12-31	2026-01-19	9h		Module-1
FREQ-54	Task	Code Review for Autenticacao 2FA via SMS	Task: Code Review	Low	To Do	Ana Oliveira	Joao Santos	EPIC-1	Sprint 1		task code-review	2025-12-31	2026-01-19	9h		Module-1
FREQ-55	Task	Documentation for Autenticacao 2FA via SMS	Task: Documentation	Low	In Progress	Joao Santos	Joao Santos	EPIC-1	Sprint 1		task documentation	2025-12-31	2026-01-19	8h		Module-1
FREQ-56	Story	Gerar QR Code por aula	User story: Gerar QR Code por aula	Highest	Done	Pedro Almeida	Maria Silva	EPIC-2	Sprint 2	5	sprint-2 epic-2	2026-01-10	2026-02-02	40h	30h	Module-2
FREQ-57	Task	Design UI/UX for Gerar QR Code por aula	Task: Design UI/UX	Highest	Done	Juliana Souza	Joao Santos	EPIC-2	Sprint 2		task design-ui/ux	2026-01-11	2026-02-02	4h	3h	Module-2
FREQ-58	Task	Backend Implementation for Gerar QR Code por aula	Task: Backend Implementation	Highest	Done	Carla Mendes	Joao Santos	EPIC-2	Sprint 2		task backend-implementation	2026-01-11	2026-02-02	12h	10h	Module-2
FREQ-59	Task	Frontend Web Implementation for Gerar QR Code por aula	Task: Frontend Web Implementation	Highest	Done	Beatriz Costa	Joao Santos	EPIC-2	Sprint 2		task frontend-web-implementation	2026-01-11	2026-02-02	10h	8h	Module-2
FREQ-60	Task	Mobile Implementation for Gerar QR Code por aula	Task: Mobile Implementation	Highest	Done	Pedro Almeida	Joao Santos	EPIC-2	Sprint 2		task mobile-implementation	2026-01-11	2026-02-02	10h	8h	Module-2
FREQ-61	Task	Unit Tests for Gerar QR Code por aula	Task: Unit Tests	Highest	Done	Rafael Lima	Joao Santos	EPIC-2	Sprint 2		task unit-tests	2026-01-11	2026-02-02	6h	5h	Module-2
FREQ-62	Task	E2E Tests for Gerar QR Code por aula	Task: E2E Tests	Highest	Done	Rafael Lima	Joao Santos	EPIC-2	Sprint 2		task e2e-tests	2026-01-11	2026-02-02	6h	5h	Module-2
FREQ-63	Task	Code Review for Gerar QR Code por aula	Task: Code Review	Highest	Done	Ana Oliveira	Joao Santos	EPIC-2	Sprint 2		task code-review	2026-01-11	2026-02-02	4h	3h	Module-2
FREQ-64	Task	Escanear QR Code para presenca	User story: Escanear QR Code para presenca	Highest	In Progress	Pedro Almeida	Maria Silva	EPIC-2	Sprint 2	5	sprint-2 epic-2	2026-01-14	2026-02-02	40h		Module-2
FREQ-65	Task	Design UI/UX for Escanear QR Code para presenca	Task: Design UI/UX	Highest	Done	Juliana Souza	Joao Santos	EPIC-2	Sprint 2		task design-ui/ux	2026-01-15	2026-02-02	4h	3h	Module-2
FREQ-66	Task	Backend Implementation for Escanear QR Code para presenca	Task: Backend Implementation	Highest	Done	Carla Mendes	Joao Santos	EPIC-2	Sprint 2		task backend-implementation	2026-01-15	2026-02-02	12h	10h	Module-2
FREQ-67	Task	Frontend Web Implementation for Escanear QR Code para presenca	Task: Frontend Web Implementation	Highest	To Do	Beatriz Costa	Joao Santos	EPIC-2	Sprint 2		task frontend-web-implementation	2026-01-15	2026-02-02	10h		Module-2
FREQ-68	Task	Mobile Implementation for Escanear QR Code para presenca	Task: Mobile Implementation	Highest	To Do	Pedro Almeida	Joao Santos	EPIC-2	Sprint 2		task mobile-implementation	2026-01-15	2026-02-02	10h		Module-2
FREQ-69	Task	Unit Tests for Escanear QR Code para presenca	Task: Unit Tests	Highest	To Do	Rafael Lima	Joao Santos	EPIC-2	Sprint 2		task unit-tests	2026-01-15	2026-02-02	6h		Module-2
FREQ-70	Task	E2E Tests for Escanear QR Code para presenca	Task: E2E Tests	Highest	To Do	Rafael Lima	Joao Santos	EPIC-2	Sprint 2		task e2e-tests	2026-01-15	2026-02-02	6h		Module-2
FREQ-71	Task	Code Review for Escanear QR Code para presenca	Task: Code Review	Highest	To Do	Ana Oliveira	Joao Santos	EPIC-2	Sprint 2		task code-review	2026-01-15	2026-02-02	4h		Module-2
FREQ-72	Story	Validacao de geolocalizacao	User story: Validacao de geolocalizacao	High	Done	Beatriz Costa	Maria Silva	EPIC-2	Sprint 2	8	sprint-2 epic-2	2026-01-16	2026-02-02	64h	48h	Module-2
FREQ-73	Task	Design UI/UX for Validacao de geolocalizacao	Task: Design UI/UX	High	Done	Juliana Souza	Joao Santos	EPIC-2	Sprint 2		task design-ui/ux	2026-01-17	2026-02-02	4h	3h	Module-2
FREQ-74	Task	Backend Implementation for Validacao de geolocalizacao	Task: Backend Implementation	High	Done	Carla Mendes	Joao Santos	EPIC-2	Sprint 2		task backend-implementation	2026-01-17	2026-02-02	19h</		

FREQ-126	Task	Mobile Implementation for Cadastro de turmas com horarios	Task: Mobile Implementation	High	Done	Pedro Almeida	Joao Santos	EPIC-3	Sprint 3	task mobile-implementation	2026-01-27	2026-02-16	10h	8h	Module-3
FREQ-127	Task	Unit Tests for Cadastro de turmas com horarios	Task: Unit Tests	High	Done	Rafael Lima	Joao Santos	EPIC-3	Sprint 3	task unit-tests	2026-01-27	2026-02-16	6h	5h	Module-3
FREQ-128	Task	E2E Tests for Cadastro de turmas com horarios	Task: E2E Tests	High	In Progress	Rafael Lima	Joao Santos	EPIC-3	Sprint 3	task e2e-tests	2026-01-27	2026-02-16	6h		Module-3
FREQ-129	Task	Code Review for Cadastro de turmas com horarios	Task: Code Review	High	Do	Ana Oliveira	Joao Santos	EPIC-3	Sprint 3	task code-review	2026-01-27	2026-02-16	2h		Module-3
FREQ-130	Story	Vincular alunos a turmas	In Progress	High	In Progress	Pedro Almeida	Maria Silva	EPIC-3	Sprint 3	3 sprint-3 epic-3	2026-01-25	2026-02-16	24h		Module-3
FREQ-131	Task	Design UI/UX for Vincular alunos a turmas	Task: Design UI/UX	High	In Progress	Juliana Souza	Joao Santos	EPIC-3	Sprint 3	task design-ui/ux	2026-01-26	2026-02-16	4h		Module-3
FREQ-132	Task	Backend Implementation for Vincular alunos a turmas	Task: Backend Implementation	High	Done	Carlos Mendes	Joao Santos	EPIC-3	Sprint 3	task backend-implementation	2026-01-26	2026-02-16	7h	6h	Module-3
FREQ-133	Task	Frontend Web Implementation for Vincular alunos a turmas	Task: Frontend Web Implementation	High	In Progress	Beatriz Costa	Joao Santos	EPIC-3	Sprint 3	task frontend-web-implementation	2026-01-26	2026-02-16	6h		Module-3
FREQ-134	Task	Unit Tests for Vincular alunos a turmas	Task: Unit Tests	High	Done	Rafael Lima	Joao Santos	EPIC-3	Sprint 3	task unit-tests	2026-01-26	2026-02-16	3h	3h	Module-3
FREQ-135	Task	Code Review for Vincular alunos a turmas	Task: Code Review	High	Done	Ana Oliveira	Joao Santos	EPIC-3	Sprint 3	task code-review	2026-01-26	2026-02-16	4h	3h	Module-3
FREQ-136	Story	Vincular professores a disciplinas	User story: Vincular professores a disciplinas	High	Do	Carlos Mendes	Maria Silva	EPIC-3	Sprint 3	2 sprint-3 epic-3	2026-01-26	2026-02-16	16h		Module-3
FREQ-137	Task	Design UI/UX for Vincular professores a disciplinas	Task: Design UI/UX	High	Do	Juliana Souza	Joao Santos	EPIC-3	Sprint 3	task design-ui/ux	2026-01-27	2026-02-16	4h		Module-3
FREQ-138	Task	Backend Implementation for Vincular professores a disciplinas	Task: Backend Implementation	High	Do	Carlos Mendes	Joao Santos	EPIC-3	Sprint 3	task backend-implementation	2026-01-27	2026-02-16	4h		Module-3
FREQ-139	Task	Frontend Web Implementation for Vincular professores a disciplinas	Task: Frontend Web Implementation	High	Do	Beatriz Costa	Joao Santos	EPIC-3	Sprint 3	task frontend-web-implementation	2026-01-27	2026-02-16	4h		Module-3
FREQ-140	Task	Unit Tests for Vincular professores a disciplinas	Task: Unit Tests	High	Do	Rafael Lima	Joao Santos	EPIC-3	Sprint 3	task unit-tests	2026-01-27	2026-02-16	2h		Module-3
FREQ-141	Task	Code Review for Vincular professores a disciplinas	Task: Code Review	High	Do	Ana Oliveira	Joao Santos	EPIC-3	Sprint 3	task code-review	2026-01-27	2026-02-16	4h		Module-3
FREQ-142	Story	Calendario academico	User story: Calendario academico	Medium	Do	Carlos Mendes	Maria Silva	EPIC-3	Sprint 3	5 sprint-3 epic-3	2026-01-26	2026-02-16	40h		Module-3
FREQ-143	Task	Design UI/UX for Calendario academico	Task: Design UI/UX	Medium	Do	Juliana Souza	Joao Santos	EPIC-3	Sprint 3	task design-ui/ux	2026-01-27	2026-02-16	4h		Module-3
FREQ-144	Task	Backend Implementation for Calendario academico	Task: Backend Implementation	Medium	Do	Carlos Mendes	Joao Santos	EPIC-3	Sprint 3	task backend-implementation	2026-01-27	2026-02-16	12h		Module-3
FREQ-145	Task	Frontend Web Implementation for Calendario academico	Task: Frontend Web Implementation	Medium	Do	Beatriz Costa	Joao Santos	EPIC-3	Sprint 3	task frontend-web-implementation	2026-01-27	2026-02-16	10h		Module-3
FREQ-146	Task	Mobile Implementation for Calendario academico	Task: Mobile Implementation	Medium	Do	Pedro Almeida	Joao Santos	EPIC-3	Sprint 3	task mobile-implementation	2026-01-27	2026-02-16	10h		Module-3
FREQ-147	Task	Unit Tests for Calendario academico	Task: Unit Tests	Medium	Do	Rafael Lima	Joao Santos	EPIC-3	Sprint 3	task unit-tests	2026-01-27	2026-02-16	6h		Module-3
FREQ-148	Task	E2E Tests for Calendario academico	Task: E2E Tests	Medium	Do	Rafael Lima	Joao Santos	EPIC-3	Sprint 3	task e2e-tests	2026-01-27	2026-02-16	6h		Module-3
FREQ-149	Task	Code Review for Calendario academico	Task: Code Review	Medium	Do	Ana Oliveira	Joao Santos	EPIC-3	Sprint 3	task code-review	2026-01-27	2026-02-16	4h		Module-3
FREQ-150	Story	Lista de alunos por turma	User story: Lista de alunos por turma	Medium	Done	Beatriz Costa	Maria Silva	EPIC-3	Sprint 3	2 sprint-3 epic-3	2026-01-29	2026-02-16	16h	12h	Module-3
FREQ-151	Task	Design UI/UX for Lista de alunos por turma	Task: Design UI/UX	Medium	Done	Juliana Souza	Joao Santos	EPIC-3	Sprint 3	task design-ui/ux	2026-01-30	2026-02-16	4h	3h	Module-3
FREQ-152	Task	Backend Implementation for Lista de alunos por turma	Task: Backend Implementation	Medium	Done	Carlos Mendes	Joao Santos	EPIC-3	Sprint 3	task backend-implementation	2026-01-28	2026-02-16	4h		Module-3
FREQ-153	Task	Frontend Web Implementation for Lista de alunos por turma	Task: Frontend Web Implementation	Medium	Done	Beatriz Costa	Joao Santos	EPIC-3	Sprint 3	task frontend-web-implementation	2026-01-30	2026-02-16	4h	3h	Module-3
FREQ-154	Task	Unit Tests for Lista de alunos por turma	Task: Unit Tests	Medium	Done	Rafael Lima	Joao Santos	EPIC-3	Sprint 3	task unit-tests	2026-01-30	2026-02-16	2h	2h	Module-3
FREQ-155	Task	Code Review for Lista de alunos por turma	Task: Code Review	Medium	Done	Ana Oliveira	Joao Santos	EPIC-3	Sprint 3	task code-review	2026-01-30	2026-02-16	4h	3h	Module-3
FREQ-156	Story	Importacao em lote CSV	User story: Importacao em lote CSV	Low	Do	Carlos Mendes	Maria Silva	EPIC-3	Sprint 4	5 sprint-4 epic-3	2026-02-14	2026-03-02	40h		Module-3
FREQ-157	Task	Design UI/UX for Importacao em lote CSV	Task: Design UI/UX	Low	Do	Juliana Souza	Joao Santos	EPIC-3	Sprint 4	task design-ui/ux	2026-02-15	2026-03-02	4h		Module-3
FREQ-158	Task	Backend Implementation for Importacao em lote CSV	Task: Backend Implementation	Low	Do	Carlos Mendes	Joao Santos	EPIC-3	Sprint 4	task backend-implementation	2026-02-15	2026-03-02	12h		Module-3
FREQ-159	Task	Frontend Web Implementation for Importacao em lote CSV	Task: Frontend Web Implementation	Low	Do	Beatriz Costa	Joao Santos	EPIC-3	Sprint 4	task frontend-web-implementation	2026-02-15	2026-03-02	10h		Module-3
FREQ-160	Task	Mobile Implementation for Importacao em lote CSV	Task: Mobile Implementation	Low	Do	Pedro Almeida	Joao Santos	EPIC-3	Sprint 4	task mobile-implementation	2026-02-15	2026-03-02	10h		Module-3
FREQ-161	Task	Unit Tests for Importacao em lote CSV	Task: Unit Tests	Low	Do	Rafael Lima	Joao Santos	EPIC-3	Sprint 4	task unit-tests	2026-02-15	2026-03-02	6h		Module-3
FREQ-162	Task	E2E Tests for Importacao em lote CSV	Task: E2E Tests	Low	Do	Rafael Lima	Joao Santos	EPIC-3	Sprint 4	task e2e-tests	2026-02-15	2026-03-02	6h		Module-3
FREQ-163	Task	Code Review for Importacao em lote CSV	Task: Code Review	Low	Do	Ana Oliveira	Joao Santos	EPIC-3	Sprint 4	task code-review	2026-02-15	2026-03-02	4h		Module-3
FREQ-164	Story	Dashboard de frequencia aluno	User story: Dashboard de frequencia aluno	High	Do	Beatriz Costa	Maria Silva	EPIC-4	Sprint 4	8 sprint-4 epic-4	2026-02-09	2026-03-02	64h		Module-4
FREQ-165	Task	Design UI/UX for Dashboard de frequencia aluno	Task: Design UI/UX	High	Do	Juliana Souza	Joao Santos	EPIC-4	Sprint 4	task design-ui/ux	2026-02-10	2026-03-02	4h		Module-4
FREQ-166	Task	Backend Implementation for Dashboard de frequencia aluno	Task: Backend Implementation	High	Do	Carlos Mendes	Joao Santos	EPIC-4	Sprint 4	task backend-implementation	2026-02-10	2026-03-02	19h		Module-4
FREQ-167	Task	Frontend Web Implementation for Dashboard de frequencia aluno	Task: Frontend Web Implementation	High	Do	Beatriz Costa	Joao Santos	EPIC-4	Sprint 4	task frontend-web-implementation	2026-02-10	2026-03-02	16h		Module-4
FREQ-168	Task	Mobile Implementation for Dashboard de frequencia aluno	Task: Mobile Implementation	High	Do	Pedro Almeida	Joao Santos	EPIC-4	Sprint 4	task mobile-implementation	2026-02-10	2026-03-02	16h		Module-4
FREQ-169	Task	Unit Tests for Dashboard de frequencia aluno	Task: Unit Tests	High	Do	Rafael Lima	Joao Santos	EPIC-4	Sprint 4	task unit-tests	2026-02-10	2026-03-02	9h		Module-4
FREQ-170	Task	E2E Tests for Dashboard de frequencia aluno	Task: E2E Tests	High	Do	Rafael Lima	Joao Santos	EPIC-4	Sprint 4	task e2e-tests	2026-02-10	2026-03-02	9h		Module-4
FREQ-171	Task	Code Review for Dashboard de frequencia aluno	Task: Code Review	High	Do	Ana Oliveira	Joao Santos	EPIC-4	Sprint 4	task code-review	2026-02-10	2026-03-02	4h		Module-4
FREQ-172	Task	Documentation for Dashboard de frequencia aluno	Task: Documentation	High	Do	Joao Santos	Joao Santos	EPIC-4	Sprint 4	task documentation	2026-02-10	2026-03-02	6h		Module-4
FREQ-173	Story	Dashboard do professor	User story: Dashboard do professor	High	Do	Beatriz Costa	Maria Silva	EPIC-4	Sprint 4	8 sprint-4 epic-4	2026-02-13	2026-03-02	64h		Module-4
FREQ-174	Task	Design UI/UX for Dashboard do professor	Task: Design UI/UX	High	Do	Juliana Souza	Joao Santos	EPIC-4	Sprint 4	task design-ui/ux	2026-02-14	2026-03-02	4h		Module-4
FREQ-175	Task	Backend Implementation for Dashboard do professor	Task: Backend Implementation	High	Do	Carlos Mendes	Joao Santos	EPIC-4	Sprint 4	task backend-implementation	2026-02-14	2026-03-02	19h		Module-4
FREQ-176	Task	Frontend Web Implementation for Dashboard do professor	Task: Frontend Web Implementation	High	Do	Beatriz Costa	Joao Santos	EPIC-4	Sprint 4	task frontend-web-implementation	2026-02-14	2026-03-02	16h		Module-4
FREQ-177	Task	Mobile Implementation for Dashboard do professor	Task: Mobile Implementation	High	Do	Pedro Almeida	Joao Santos	EPIC-4	Sprint 4	task mobile-implementation	2026-02-14	2026-03-02	16h		Module-4
FREQ-178	Task	Unit Tests for Dashboard do professor	Task: Unit Tests	High	Do	Rafael Lima	Joao Santos	EPIC-4	Sprint 4	task unit-tests	2026-02-14	2026-03-02	9h		Module-4
FREQ-179	Task	E2E Tests for Dashboard do professor	Task: E2E Tests	High	Do	Rafael Lima	Joao Santos	EPIC-4	Sprint 4	task e2e-tests	2026-02-14	2026-03-02	9h		Module-4
FREQ-180	Task	Code Review for Dashboard do professor	Task: Code Review	High	Do	Ana Oliveira	Joao Santos	EPIC-4	Sprint 4	task code-review	2026-02-14	2026-03-02	4h		Module-4
FREQ-181	Task	Documentation for Dashboard do professor	Task: Documentation	High	Do	Joao Santos	Joao Santos	EPIC-4	Sprint 4	task documentation	2026-02-14	2026-03-02	6h		Module-4
FREQ-182	Story	Relatorio de faltas por disciplina	User story: Relatorio de faltas por disciplina	Medium	Do	Juliana Souza	Maria Silva	EPIC-4	Sprint 4	5 sprint-4 epic-4	2026-02-12	2026-03-02	40h		Module-4
FREQ-183	Task	Design UI/UX for Relatorio de faltas por disciplina	Task: Design UI/UX	Medium	Do	Juliana Souza	Joao Santos	EPIC-4	Sprint 4	task design-ui/ux	2026-02-13	2026-03-02	4h		Module-4
FREQ-184	Task	Backend Implementation for Relatorio de faltas por disciplina	Task: Backend Implementation	Medium	Do	Carlos Mendes	Joao Santos	EPIC-4	Sprint 4	task backend-implementation	2026-02-13	2026-03-02	12h		Module-4
FREQ-185	Task	Frontend Web Implementation for Relatorio de faltas por disciplina	Task: Frontend Web Implementation	Medium	Do	Beatriz Costa	Joao Santos	EPIC-4	Sprint 4	task frontend-web-implementation	2026-02-13	2026-03-02	10h		Module-4
FREQ-186	Task	Mobile Implementation for Relatorio de faltas por disciplina	Task: Mobile Implementation	Medium	Do	Pedro Almeida	Joao Santos	EPIC-4	Sprint 4	task mobile-implementation	2026-02-13	2026-03-02	10h		Module-4
FREQ-187	Task	Unit Tests for Relatorio de faltas por disciplina	Task: Unit Tests	Medium	Do	Rafael Lima	Joao Santos	EPIC-4	Sprint 4	task unit-tests	2026-02-13	2026-03-02	6h		Module-4
FREQ-188	Task	E2E Tests for Relatorio de faltas por disciplina	Task: E2E Tests	Medium	Do	Rafael Lima	Joao Santos	EPIC-4	Sprint 4	task e2e-tests	2026-02-13	2026-03-02	6h		Module-4
FREQ-189	Task	Code Review for Relatorio de faltas por disciplina	Task: Code Review	Medium	Do	Ana Oliveira	Joao Santos	EPIC-4	Sprint 4	task code-review	2026-02-13	2026-03-02	4h		Module-4
FREQ-190	Story	Grafico de presenca mensal	User story: Grafico de presenca mensal	Medium	Do	Juliana Souza	Maria Silva	EPIC-4	Sprint 4	5 sprint-4 epic-4	2026-02-09	2026-03-02	40h		Module-4
FREQ-191	Task	Design UI/UX for Grafico de presenca mensal	Task: Design UI/UX	Medium	Do	Juliana Souza	Joao Santos	EPIC-4	Sprint 4	task design-ui/ux	2026-02-10	2026-03-02	4h		Module-4
FREQ-192	Task	Backend Implementation for Grafico de presenca mensal	Task: Backend Implementation	Medium	Do	Carlos Mendes	Joao Santos	EPIC-4	Sprint 4	task backend-implementation	2026-02-10	2026-03-02	12h		Module-4
FREQ-193	Task	Frontend Web Implementation for Grafico de presenca mensal	Task: Frontend Web Implementation	Medium	Do	Beatriz Costa	Joao Santos	EPIC-4	Sprint 4	task frontend-web-implementation	2026-02-10	2026-03-02	10h		Module-4
FREQ-194	Task	Mobile Implementation for Grafico de presenca mensal	Task: Mobile Implementation	Medium	Do	Pedro Almeida	Joao Santos	EPIC-4	Sprint 4	task mobile-implementation	2026-02-10	2026-03-02	10h		Module-4
FREQ-195	Task	Unit Tests for Grafico de presenca mensal	Task: Unit Tests	Medium	Do	Rafael Lima	Joao Santos	EPIC-4	Sprint 4	task unit-tests	2026-02-10	2026-03-02	6h		Module-4
FREQ-196	Task	E2E Tests for Grafico de presenca mensal	Task: E2E Tests	Medium	Do	Rafael Lima	Joao Santos	EPIC-4	Sprint 4	task e2e-tests	2026-02-10	2026-03-02	6h		Module-4
FREQ-197	Task	Code Review for Grafico de presenca mensal	Task: Code Review	Medium	Do	Ana Oliveira	Joao Santos	EPIC-4	Sprint 4	task code-review	2026-02-10	2026-03-02	4h		Module-4
FREQ-198	Story	Exportar relatorio PDF	User story: Exportar relatorio PDF	Medium	Do	Carlos Mendes	Maria Silva	EPIC-4	Sprint 4	3 sprint-4 epic-4	2026-02-10	2026-03-02	24h		Module-4
FREQ-199	Task	Design UI/UX for Exportar relatorio PDF	Task: Design UI/UX	Medium	Do	Juliana Souza	Joao Santos	EPIC-4	Sprint 4	task design-ui/ux	2026-02-11	2026-03-02	4h		Module-4
FREQ-200	Task	Backend Implementation for Exportar relatorio PDF	Task: Backend Implementation	Medium	Do	Carlos Mendes	Joao Santos	EPIC-4	Sprint 4	task backend-implementation	2026-02-11	2026-03-02	7h		Module-4
FREQ-201	Task	Frontend Web Implementation for Exportar relatorio PDF	Task: Frontend Web Implementation	Medium	Do	Beatriz Costa	Joao Santos	EPIC-4	Sprint 4	task frontend-web-implementation	2026-02-11	2026-03-02	6h		Module-4
FREQ-202	Task	Unit Tests for Exportar relatorio PDF	Task: Unit Tests	Medium	Do	Rafael Lima	Joao Santos	EPIC-4	Sprint 4	task unit-tests	2026-02-11	2026-03-02	3h		Module-4
FREQ-203	Task	Code Review for Exportar relatorio PDF	Task: Code Review	Medium	Do	Ana Oliveira	Joao Santos	EPIC-4	Sprint 4	task code-review	2026-02-11	2026-03-02	4h		Module-4
FREQ-204	Story	Exportar relatorio Excel	User story: Exportar relatorio Excel	Low	Do	Pedro Almeida	Maria Silva	EPIC-4	Sprint 5	3 sprint-5 epic-4	2026-02-22	2026-03-16	24h		Module-4
FREQ-205	Task	Design UI/UX for Exportar relatorio Excel	Task: Design UI/UX	Low	Do	Juliana Souza	Joao Santos	EPIC-4	Sprint 5	task design-ui/ux	2026-02-23	2026-03-16	4h		Module-4
FREQ-206	Task	Backend Implementation for Exportar relatorio Excel	Task: Backend Implementation	Low	Do	Carlos Mendes	Joao Santos	EPIC-4	Sprint 5	task backend-implementation	2026-02-23	2026-03-16	7h		Module-4
FREQ-207	Task	Frontend Web Implementation for Exportar relatorio Excel	Task: Frontend Web Implementation	Low	Do	Beatriz Costa	Joao Santos	EPIC-4	Sprint 5	task frontend-web-implementation	2026-02-23	2026-03-16	6h		Module-4
FREQ-208	Task	Unit Tests for Exportar relatorio Excel	Task: Unit Tests	Low	Do	Rafael Lima	Joao Santos	EPIC-4	Sprint 5	task unit-tests	2026-02-23	2026-03-16	3h		

FREQ-256	Task	Frontend Web Implementation for API REST para integracao	Task: Frontend Web Implementation	Medium	To Do	Beatriz Costa	Joao Santos	EPIC-6	Sprint 6	task frontend-web-implementation	2026-03-12	2026-03-30	16h		Module-6
FREQ-260	Task	Mobile Implementation for API REST para integracao	Task: Mobile Implementation	Medium	To Do	Pedro Almeida	Joao Santos	EPIC-6	Sprint 6	task mobile-implementation	2026-03-12	2026-03-30	16h		Module-6
FREQ-261	Task	Unit Tests for API REST para integracao	Task: Unit Tests	Medium	To Do	Rafael Lima	Joao Santos	EPIC-6	Sprint 6	task unit-tests	2026-03-12	2026-03-30	9h		Module-6
FREQ-262	Task	E2E Tests for API REST para integracao	Task: E2E Tests	Medium	To Do	Rafael Lima	Joao Santos	EPIC-6	Sprint 6	task e2e-tests	2026-03-12	2026-03-30	9h		Module-6
FREQ-263	Task	Code Review for API REST para integracao	Task: Code Review	Medium	To Do	Ana Oliveira	Joao Santos	EPIC-6	Sprint 6	task code-review	2026-03-12	2026-03-30	8h		Module-6
FREQ-264	Task	Documentation for API REST para integracao	Task: Documentation	Medium	To Do	Joao Santos	Joao Santos	EPIC-6	Sprint 6	task documentation	2026-03-12	2026-03-30	8h		Module-6
FREQ-266	Story	Integracao com Moodle	User story: Integracao com Moodle	Low	To Do	Beatriz Costa	Maria Silva	EPIC-6	Sprint 6	13 sprint-6 epic-6	2026-03-14	2026-03-30	104h		Module-6
FREQ-268	Task	Design UI/UX for Integracao com Moodle	Task: Design UI/UX	Low	To Do	Juliana Souza	Joao Santos	EPIC-6	Sprint 6	task design-ui/ux	2026-03-15	2026-03-30	4h		Module-6
FREQ-269	Task	Backend Implementation for Integracao com Moodle	Task: Backend Implementation	Low	To Do	Carlos Mendes	Joao Santos	EPIC-6	Sprint 6	task backend-implementation	2026-03-15	2026-03-30	31h		Module-6
FREQ-268	Task	Frontend Web Implementation for Integracao com Moodle	Task: Frontend Web Implementation	Low	To Do	Beatriz Costa	Joao Santos	EPIC-6	Sprint 6	task frontend-web-implementation	2026-03-15	2026-03-30	26h		Module-6
FREQ-268	Task	Mobile Implementation for Integracao com Moodle	Task: Mobile Implementation	Low	To Do	Pedro Almeida	Joao Santos	EPIC-6	Sprint 6	task mobile-implementation	2026-03-15	2026-03-30	26h		Module-6
FREQ-270	Task	Unit Tests for Integracao com Moodle	Task: Unit Tests	Low	To Do	Rafael Lima	Joao Santos	EPIC-6	Sprint 6	task unit-tests	2026-03-15	2026-03-30	15h		Module-6
FREQ-271	Task	E2E Tests for Integracao com Moodle	Task: E2E Tests	Low	To Do	Rafael Lima	Joao Santos	EPIC-6	Sprint 6	task e2e-tests	2026-03-15	2026-03-30	15h		Module-6
FREQ-272	Task	Code Review for Integracao com Moodle	Task: Code Review	Low	To Do	Ana Oliveira	Joao Santos	EPIC-6	Sprint 6	task code-review	2026-03-15	2026-03-30	4h		Module-6
FREQ-272	Task	Documentation for Integracao com Moodle	Task: Documentation	Low	To Do	Joao Santos	Joao Santos	EPIC-6	Sprint 6	task documentation	2026-03-15	2026-03-30	8h		Module-6
FREQ-274	Story	Sincronizacao com SIA	User story: Sincronizacao com SIA	Low	To Do	Carlos Mendes	Maria Silva	EPIC-6	Sprint 6	13 sprint-6 epic-6	2026-03-07	2026-03-30	104h		Module-6
FREQ-275	Task	Design UI/UX for Sincronizacao com SIA	Task: Design UI/UX	Low	To Do	Juliana Souza	Joao Santos	EPIC-6	Sprint 6	task design-ui/ux	2026-03-08	2026-03-30	4h		Module-6
FREQ-276	Task	Backend Implementation for Sincronizacao com SIA	Task: Backend Implementation	Low	To Do	Carlos Mendes	Joao Santos	EPIC-6	Sprint 6	task backend-implementation	2026-03-08	2026-03-30	31h		Module-6
FREQ-277	Task	Frontend Web Implementation for Sincronizacao com SIA	Task: Frontend Web Implementation	Low	To Do	Beatriz Costa	Joao Santos	EPIC-6	Sprint 6	task frontend-web-implementation	2026-03-08	2026-03-30	26h		Module-6
FREQ-278	Task	Mobile Implementation for Sincronizacao com SIA	Task: Mobile Implementation	Low	To Do	Pedro Almeida	Joao Santos	EPIC-6	Sprint 6	task mobile-implementation	2026-03-08	2026-03-30	26h		Module-6
FREQ-278	Task	Unit Tests for Sincronizacao com SIA	Task: Unit Tests	Low	To Do	Rafael Lima	Joao Santos	EPIC-6	Sprint 6	task unit-tests	2026-03-08	2026-03-30	15h		Module-6
FREQ-280	Task	E2E Tests for Sincronizacao com SIA	Task: E2E Tests	Low	To Do	Rafael Lima	Joao Santos	EPIC-6	Sprint 6	task e2e-tests	2026-03-08	2026-03-30	15h		Module-6
FREQ-281	Task	Code Review for Sincronizacao com SIA	Task: Code Review	Low	To Do	Ana Oliveira	Joao Santos	EPIC-6	Sprint 6	task code-review	2026-03-08	2026-03-30	4h		Module-6
FREQ-282	Task	Documentation for Sincronizacao com SIA	Task: Documentation	Low	To Do	Joao Santos	Joao Santos	EPIC-6	Sprint 6	task documentation	2026-03-08	2026-03-30	8h		Module-6
FREQ-283	Story	Webhook eventos de presenca	User story: Webhook eventos de presenca	Low	To Do	Beatriz Costa	Maria Silva	EPIC-6	Sprint 7	5 sprint-7 epic-6	2026-03-24	2026-04-13	40h		Module-6
FREQ-284	Task	Design UI/UX for Webhook eventos de presenca	Task: Design UI/UX	Low	To Do	Juliana Souza	Joao Santos	EPIC-6	Sprint 7	task design-ui/ux	2026-03-25	2026-04-13	4h		Module-6
FREQ-285	Task	Backend Implementation for Webhook eventos de presenca	Task: Backend Implementation	Low	To Do	Carlos Mendes	Joao Santos	EPIC-6	Sprint 7	task backend-implementation	2026-03-25	2026-04-13	12h		Module-6
FREQ-286	Task	Frontend Web Implementation for Webhook eventos de presenca	Task: Frontend Web Implementation	Low	To Do	Beatriz Costa	Joao Santos	EPIC-6	Sprint 7	task frontend-web-implementation	2026-03-25	2026-04-13	10h		Module-6
FREQ-286	Task	Mobile Implementation for Webhook eventos de presenca	Task: Mobile Implementation	Low	To Do	Pedro Almeida	Joao Santos	EPIC-6	Sprint 7	task mobile-implementation	2026-03-25	2026-04-13	10h		Module-6
FREQ-288	Task	Unit Tests for Webhook eventos de presenca	Task: Unit Tests	Low	To Do	Rafael Lima	Joao Santos	EPIC-6	Sprint 7	task unit-tests	2026-03-25	2026-04-13	6h		Module-6
FREQ-289	Task	E2E Tests for Webhook eventos de presenca	Task: E2E Tests	Low	To Do	Rafael Lima	Joao Santos	EPIC-6	Sprint 7	task e2e-tests	2026-03-25	2026-04-13	6h		Module-6
FREQ-290	Task	Code Review for Webhook eventos de presenca	Task: Code Review	Low	To Do	Ana Oliveira	Joao Santos	EPIC-6	Sprint 7	task code-review	2026-03-25	2026-04-13	4h		Module-6
FREQ-291	Story	Export Google Sheets	User story: Export Google Sheets	Low	To Do	Beatriz Costa	Maria Silva	EPIC-6	Sprint 7	5 sprint-7 epic-6	2026-03-26	2026-04-13	40h		Module-6
FREQ-292	Task	Design UI/UX for Export Google Sheets	Task: Design UI/UX	Low	To Do	Juliana Souza	Joao Santos	EPIC-6	Sprint 7	task design-ui/ux	2026-03-27	2026-04-13	4h		Module-6
FREQ-293	Task	Backend Implementation for Export Google Sheets	Task: Backend Implementation	Low	To Do	Carlos Mendes	Joao Santos	EPIC-6	Sprint 7	task backend-implementation	2026-03-27	2026-04-13	12h		Module-6
FREQ-294	Task	Frontend Web Implementation for Export Google Sheets	Task: Frontend Web Implementation	Low	To Do	Beatriz Costa	Joao Santos	EPIC-6	Sprint 7	task frontend-web-implementation	2026-03-27	2026-04-13	10h		Module-6
FREQ-295	Task	Mobile Implementation for Export Google Sheets	Task: Mobile Implementation	Low	To Do	Pedro Almeida	Joao Santos	EPIC-6	Sprint 7	task mobile-implementation	2026-03-27	2026-04-13	10h		Module-6
FREQ-296	Task	Unit Tests for Export Google Sheets	Task: Unit Tests	Low	To Do	Rafael Lima	Joao Santos	EPIC-6	Sprint 7	task unit-tests	2026-03-27	2026-04-13	6h		Module-6
FREQ-297	Task	E2E Tests for Export Google Sheets	Task: E2E Tests	Low	To Do	Rafael Lima	Joao Santos	EPIC-6	Sprint 7	task e2e-tests	2026-03-27	2026-04-13	6h		Module-6
FREQ-298	Task	Code Review for Export Google Sheets	Task: Code Review	Low	To Do	Ana Oliveira	Joao Santos	EPIC-6	Sprint 7	task code-review	2026-03-27	2026-04-13	4h		Module-6
FREQ-299	Bug	QR Code nao expira	Bug: QR Code nao expira	High	Done	Pedro Almeida	Rafael Lima	EPIC-2	Sprint 2	2 bug sprint-2	2026-01-21	2026-02-02	4h	6h	Module-2
FREQ-300	Bug	Crash high Google OS	Bug: Crash high Google OS	Highest	In Progress	Pedro Almeida	Rafael Lima	EPIC-1	Sprint 2	1 bug sprint-2	2026-01-21	2026-02-02	4h	3h	Module-1
FREQ-301	Bug	Geolocalizacao imprecisa	Bug: Geolocalizacao imprecisa	Medium	In Progress	Carlos Mendes	Rafael Lima	EPIC-2	Sprint 3	3 bug sprint-3	2026-02-04	2026-02-16	12h	9h	Module-2
FREQ-303	Bug	Dashboard lento com muitos dados	Bug: Dashboard lento com muitos dados	High	In Progress	Beatriz Costa	Rafael Lima	EPIC-4	Sprint 2	2 bug sprint-2	2026-01-27	2026-02-02	8h	6h	Module-4
FREQ-303	Bug	Push notification duplicada	Bug: Push notification duplicada	Medium	In Progress	Carlos Mendes	Rafael Lima	EPIC-5	Sprint 4	1 bug sprint-4	2026-02-19	2026-02-02	4h	3h	Module-5
FREQ-304	Bug	PDF corta texto longo	Bug: PDF corta texto longo	Low	In Progress	Beatriz Costa	Rafael Lima	EPIC-4	Sprint 2	1 bug sprint-2	2026-01-21	2026-02-02	4h	3h	Module-4
FREQ-305	Bug	Sync lenta Moodle	Bug: Sync lenta Moodle	Medium	Done	Carlos Mendes	Rafael Lima	EPIC-6	Sprint 3	3 bug sprint-3	2026-02-04	2026-02-16	12h	9h	Module-6
FREQ-306	Bug	Interface desalinhada tablets	Bug: Interface desalinhada tablets	Low	Done	Juliana Souza	Rafael Lima	EPIC-2	Sprint 3	2 bug sprint-3	2026-02-10	2026-02-16	8h	6h	Module-2